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Agenda

The agenda for this meeting will provide an update on completed activities since 

our last meeting on September 22nd. The following slides will also provide projected 

activities thru February 2023 when the permanently defueled Emergency Plan LAR 

is anticipated to be approved by the Nuclear Regulatory Commission (NRC). The 

following will be presented:

¶Dry Fuel Project

o ISFSI Pad

o Unit 2 Spent Fuel Pool Defuel status 

o Unit 3 Spent Fuel Pool Building / HI-Lift status

¶Vessel Segmentation

o Unit 2

o Unit 3

¶Building Demolition

¶NRC Inspections and Activities
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Dry Fuel Project

The Dry Fuel Project concludes with all fuel from both spent fuel pools on the 

Independent Spent Fuel Storage Installation (ISFSI) pads along with the protected area 

fence, nuisance fence and vehicle barrier system projected to be installed by the end 

of the 4th quarter 2023.  
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Dry Fuel Project 

IndependentSpent Fuel StorageInstallation

ISFSI Pad

As previously noted, an additional ISFSI pad had to be constructed to accommodate all the HoltecHI-Storm 
100S casks. 127 casks are needed to secure all the fuel from both the Unit 2 and Unit 3 Spent Fuel Pools. 
The original pad will hold 75 casks and the new pad will hold 52 casks. As reported at the last DOB meeting, 
fencing and monitoring equipment have been installed such that both pads are now part of the Site 
Protected Area.

Since the last Oversight Board Meeting:

ÅA Radiation Survey of the Unit 2 Condensate Storage Tank (CST) has been performed to facilitate 
demolition. A Technical Information Document has been submitted to the NRC. Demolition is needed to 
accommodate the Vehicle Barrier System.

Å Steel plates have been installed and welded together on the aggregate between the two pads to prevent 
damage when transporting casks to pad.

Projected Activities through February 2023:

ÅCST will be removed
ÅPlans will be finalized and bids accepted for the removal of a portion of the Energy Education Center (an 

abandoned structure whose demolition is also needed to accommodate the Vehicle Barrier System)
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Dry Fuel Project ïISFSI Pad 

ISFSI Pad 
(Aerial View)

*Tank Closest to 
PAD Is the CST


